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ESTIMATE RUN 01/05/2001

ESTIMATE SUMMARY 08:23:06

CONTID: C13130         ESTIMATE NO: 0003 PROG 1999

PCN: 13130-BID    COFRS REPORTING CATEGORY: 0             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

ARTERIAL INTERCHANGE SIGNING PERCENT TIME:

PROJECT NO: C SW00-164                    

ARTERIAL INTERCHANGE SIGNING

NAME OF ROAD: STATEWIDE

PROJECT COUNTIES: STATEWIDE VARIOUS

CONTRACTOR:

WARNING LITES & EQUIPMENT, INCORPORATED PAY PERIOD ENDING 01/05/2001 DATE TIME STARTED 10/02/2000

632 WEST GUNNISON DATE LET 07/06/2000 DATE WORK BEGAN

 DATE AWARDED 07/19/2000 DATE TIME STOPPED 07/03/2001

 DATE CONTRACT EXECUTED 08/16/2000 DATE ACCEPTED 07/03/2001

GRAND JUCTION CO 81501     970/242-1800 DATE NOTICE TO PROCEED 10/02/2000

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 846,850.45 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 918,480.00 NON-PARTICIPATING 175,683.08

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-76,016.05

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,707.99

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

58.33

CALENDAR DAYS

CALENDAR DAYS

24.57%

638,753.30

175,683.08

99,667.03

94,959.04

$

$

$

$

0.00

208,097.15

208,097.15

129,152.93

337,250.08

-5,680.41

0.00

331,569.67

0.00

AMOUNT DUE 331,569.67 94,959.04

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 94,959.04

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

70.0 TIME ALLOW: 120

ORIG TIME ALLOW: 120
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PCN: 13130-BID    ESTIMATE RUN 01/05/2001

PROJECT: C SW00-164                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:23:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0002 STEEL SIGN POST (2 IN RD) SIGN POST FOR CLASS I SIGNS 140.000

914.000

614-01502  
 

0.000

LF  

3.95000 4,163.301,054.000

3,610.30

0005 REMOVAL OF GROUND SIGN 11.000

126.000

202-00810  
 

280.000

EACH

20.00000 2,740.00137.000

2,520.00

0010 SIGN PANEL (CLASS I) 82.063

750.740

614-00011  
 

1,815.000

SF  

12.00000 9,993.64832.803

9,008.88

0010 MATERIAL ALLOWANCE SIGN PANEL CLASS I 1,113.715

-412.907SF  

12.00000 8,409.70700.808

-4,954.88

0015 SIGN PANEL (CLASS II) 147.375

742.200

614-00012  
 

1,751.000

SF  

15.50000 13,788.41889.575

11,504.10

0015 MATERIAL ALLOWANCE SIGN PANEL CLASS II 677.109

-550.665SF  

15.50000 1,959.88126.444

-8,535.30

0020 SIGN PANEL (CLASS III) 604.000

1,930.600

614-00013  
 

10,073.000

SF  

20.50000 51,959.302,534.600

39,577.30

0020 MATERIAL ALLOWANCE SIGN PANEL CLASS III 2,166.222

-1,238.409SF  

20.50000 19,020.17927.813

-25,387.39

0025 STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 60.000

500.000

614-01552  
 

948.000

LF  

35.00000 19,600.00560.000

17,500.00

0030 STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 310.000

1,732.000

614-01582  
 

8,744.000

LF  

40.00000 81,680.002,042.000

69,280.00

0030 MATERIAL ALLOWANCE STEEL SIGN POST (2.5 IN RD) (SLIP 
SCH 80)

9,054.000

-1,732.000EACH

12.94000 94,746.687,322.000

-22,412.08
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PCN: 13130-BID    ESTIMATE RUN

PROJECT: C SW00-164                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0030 MATERIAL ALLOWANCE STEEL SIGN POST (2.5" ROUND) 
(SLIPBASE)

830.000

-830.000EACH

9.50000 0.000.000

-7,885.00

0030 MATERIAL ALLOWANCE STEEL SIGN POST  (2X2") TUBING 3,002.000

-1,732.000EACH

3.95000 5,016.501,270.000

-6,841.40

0035 MOBILIZATION 0.000

0.750

626-00000  
 

1.000

L S 

25,000.00000 18,750.000.750

18,750.00

0040 FLAGGING 19.000

19.000

630-00000  
 

38.000

HOUR

15.00000 570.0038.000

285.00

0045 TRAFFIC CONTROL SUPERVISOR 1.000

21.000

630-00002  
 

58.000

DAY 

150.00000 3,300.0022.000

3,150.00

0050 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 6.000

7.000

630-80342  
 

14.000

EACH

15.00000 195.0013.000

105.00

0055 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000

0.000

630-80343  
 

0.000

EACH

15.00000 0.000.000

0.00

0060 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

1.000

0.500

630-80358  
 

1.000

EACH

500.00000 750.001.500

250.00

0065 TRAFFIC CONE 93.000

28.500

630-80380  
 

148.000

EACH

5.00000 607.50121.500

142.50

0070 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

70,000.000

F A 

1.00000 0.000.000

0.00

0071 STEEL SIGN POST (2 IN RD) FURNISH STEEL SIGN POST FOR 
CLASS I SIGNS

0.000

0.000

614-01502  
 

2,436.000

LF  

12.00000 0.000.000

0.00
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PCN: 13130-BID    ESTIMATE RUN 01/05/2001

PROJECT: C SW00-164                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:23:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0072 FURN SIGN PANEL (CL III) FURNISH ONLY SIGN PANEL CLASS
III

0.000

0.000

614-00023  
 

912.000

SF  

16.45000 0.000.000

0.00

0073 FURN STEEL SIGN POST (2X2 IN T) FURNISH STEEL SIGN 
POST (2.5 IN RD)

0.000

0.000

614-00217  
 

804.000

LF  

18.25000 0.000.000

0.00

0075 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0080 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0085 ADDED ITEM (DOLLAR)/ DIGITAL CAMERA AND ACCESORIES 0.000

0.000

900-00006  
 

1.125

DOL 

800.00000 0.000.000

0.00

0100 FURN SIGN PANEL (CL I) FURNISH CLASS I SIGNS 0.000

0.000

614-00021  
 

144.000

SF  

9.85000 0.000.000

0.00

0110 FURN SIGN PANEL (CL II) FURNISH CLASS II SIGNS 0.000

0.000

614-00022  
 

148.000

SF  

14.05000 0.000.000

0.00

0115 FURN STEEL SIGN POST (U-2) FURNISH POZILOC P POST (2 X
2)

0.000

0.000

614-00202  
 

262.000

LF  

9.00000 0.000.000

0.00

0120 STEEL SIGN GROUND STUB BASE (36 IN) REMOVAL OF STEEL 
GROUND STUB BASE (36 IN)

0.000

0.000

614-01736  
 

11.000

EACH

150.00000 0.000.000

0.00

0125 SIGN BRDG (SPEC) OVERHEAD SIGN MOUNTED TO I-70 BRIDGE 
ABOVE JOSEPHINE STREET.

0.000

0.000

614-10400  
 

1.057

EACH

28,250.00000 0.000.000

0.00

CAT 337,250.0899,667.03846,850.45CURRENT AMT0200 $ $ $

$ 337,250.0899,667.03$846,850.45$CURRENT AMTPROJECT TOTAL


